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 Currently Active Tasks 
   Title     
 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.116 Field Support Instruments and Techniques 
 [USA A 931 / R. Carchon] 
 A.116.83 LANL $248,000.00 $241,826.00 
 Cascade Header Enrichment Monitor (CHEM) - The CHEM manual was  
 submitted to David Langlands (IAEA-SGOA) for review.  Mr. Langlands  
 returned the document with comments.  LANL is in the process of  
 including the comments in the manual. 
 A.202 Separation of Plutonium Isotopes for the Production of 
  High Purity Spike Reference Materials 
 [USA A 909 / D. Donohue] 
 LANL $17,100.00 $17,100.00 
 There was no activity this quarter. 
 NBL $77,225.00 $62,437.00 
 Steven Goldberg continues to coordinate with Dr. Maxim Penkin  
 (Department of Safeguards).  Dr. Goldberg focused on the shipment from 
  ORNL to the IAEA of the test portion of the material.  The material  
 arrived in Seibersdorf in mid-November.  The IAEA is waiting for VNIIEF  
 to get a Russian import license for the shipment of the material to  
 Arzamas.  Dr. Goldberg responded to requests from Stanislav  
 Vesnovskii (VNIIEF) to write letters of recommendation in support of a  
 new ISTC proposal, which deals with additional improvements in  
 Russian mass separators at Arzamas. 
 ORNL $127,284.00 $99,836.00 
 ORNL weighed and transferred the test and production portions of the  
 FP-33, Pu oxide, to separate transportation bottles.  The test portion (a  
 half gram of FP-33) was shipped to the IAEA in October, and was  
 received on November 17, 2005.  Complete documentation consisting of 
  a written description and photographs of the weighing, handling, and  
 packing of the FP-33 was provided to the IAEA electronically.  ORNL  
 analyzed a 10 mg sample of FP-33 to measure the Pu assay, Pu  
 isotopic values, and impurities.  Most of the analyses have been  
 completed.  Preliminary results were reported to the IAEA in November. 
 A.218 Controlled Potential Coulometry of 1 mg Pu with SRL  
 Coulometer 
 [USA A 1049 / S. Balsley] 
 SRNL $334,023.00 $266,930.00 
 There has been no activity reported for this quarter. 
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   Title     
 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.223 Technical Support to the Clean Laboratory 
 [USA A 1081 / D. Donohue] 
 A.223.09 LANL $107,000.00 $28,000.00 
 Clean Laboratory Training at LANL and SAL - Taeko Shinonaga  
 (Seibersdorf Analytical Laboratory (SAL)) was at LANL from September  
 13 to 22, 2005, to meet with, and observe, the LANL staff performing  
 analyses in support of the IAEA's Network of Analytical Laboratories  
 performing bulk analyses on environmental samples.  Topics addressed 
  included:  certification of cleanroom facilities, QA/QC protocols used to 
  verify cleanroom cleanliness, protocols for blanking cleanrooms for  
 uranium and plutonium contamination, selection of ultra-pure reagents  
 for cleanroom use, preparation of ultra-pure acids by sub-boiling  
 distillation, cleaning anion exchange resin for use in ultra-low level  
 uranium analyses, preparation of unique environmental matrices for  
 uranium and plutonium analyses, anion exchange chromatography  
 techniques for isolating and purifying uranium and plutonium from  
 environmental matrices, separation of traces of plutonium in the  
 presence of large quantities of uranium, preparation of uranium and  
 plutonium samples for thermal ionization mass spectrometry analyses  
 using surface ionization diffusion controlled filaments, and data  
 reduction and error analyses for thermal ionization mass spectrometry  
 measurements.  The follow-up visit by LANL to the SAL was discussed. 

 A.233 NDA Verification Techniques for BRN Enrichment  
 Plant 
 [USA A 1157 / R. Lafolie] 
 ORNL $561,870.00 $561,870.00 
 This task is on stand by. 
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 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.241 Development of Integrated Review Software for UMS 
 [USA A 1238 / C. Liguori] 
 LANL $402,000.00 $342,684.00 
 LANL Integrated Review Software (IRS) - LANL refined the generic  
 definitions and interfaces for analysis COM libraries.  The Analysis COM 
  interface definition specification was updated and delivered.  The  
 Generic Test Driver for import libraries was developed.  The Facility  
 Manager component library that supports the new DVR camera  
 configuration was delivered.  The generic capability to convert facility  
 manager databases to a new format for use in the UNARM Baseline 2  
 Rev 0 product was delivered. 
 A.241.01 LANL $168,870.00 $46,559.00 
 Adoption of Operator Provided Declarations (OPD) Data into Generic  
 Software - There has been no activity for this quarter since the IAEA  
 requirements document review has not been completed.  An IAEA  
 approved plan needs to be established, which includes due dates for  
 the requirements and design documents review, and for the final delivery 
  of the software.  LANL worked with the IAEA to develop this plan in  
 December. 
 A.241.02 LANL $123,000.00 $6,300.00 
 Prototype Analysis Module - The Analysis COM suggested interface  
 methods have been defined.  LANL has produced documentation with  
 preliminary definitions for the interface methods for all Analysis COMs,  
 which would be created from the existing Radiation Review analysis  
 methods.  The first analysis method to be prototyped is the Threshold  
 Event analysis, which has been moved from Radiation Review to  
 CoEventAnalysis COM.  Testing is underway to verify the functionality of  
 the component.  These changes are planned for release with Baseline  
 3 or later.  Employee absence has resulted in schedule slip. 
 A.241.03 LANL $27,000.00 $3,800.00 
 Implementation of VIFM Analysis - This task involves providing support  
 to the IAEA to integrate the VXI Integrated Fuel Monitor (VIFM) Analysis  
 COM written by the IAEA.  LANL's work on this task is on hold, pending  
 the IAEA's completion of the VIFM Analysis COM. 
 A.241.04 LANL $74,000.00 $5,009.00 
 IRS Upper Layer Redesign and Standardization - There has been no  
 activity during this quarter due to higher priority tasks, as directed by the  
 IAEA.  Activity on this task is expected to accelerate in the first quarter  
 of 2006.  Software development of the redesigned upper layer is  
 scheduled for completion in June 2006. 
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 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.242 Evaluation of Miniature GRAND Electronic Unit 
 [USA A 1239 / Y. Lee] 
 A.242.02 LANL $220,000.00 $206,889.00 
 MiniGRAND Commercialization - LANL is investigating the IAEA  
 observation of a Digital Camera Module (DCM) humidity-dependent  
 problem during MiniGRAND testing.  This problem would not be  
 observed necessarily at LANL or Aquila-Canberra, due to the dry local  
 climates.  Individual component tolerances should not give rise to the  
 observed DCM behavior.  The RTC has been observed to drift beyond  
 the stated specifications in some MiniGRANDs during testing.  While  
 the observed drift is reproducible, the cause is unknown and needs to  
 be quantified.  LANL requests that this subtask remain open to address  
 potential commercialization issues.  These issues include parts  
 obsolescence, packaging, and design issues.  LANL is working with  
 Aquila to generate a comprehensive set of documentation that reflects  
 all properly implemented modifications during the commercialization.   
 One outcome of this effort will be an accurate set of schematics, which  
 will be delivered to IAEA technicians who are responsible for working  
 with MiniGRANDs. 

 A.242.06 LANL $630,000.00 $628,012.00 
 MiniGRAND Microprocessor Board (MPB) Upgrade - LANL demonstrated  
 a MiniGRAND successfully to the IAEA, using the new MPB.  The IAEA  
 has accepted the new MPB and requested a proposal to proceed with  
 commercialization.  LANL has stated that this subtask should be  
 closed.  ISPO will obtain concurrence from the IAEA prior to subtask  
 closeout. 
 A.242.09 LANL $19,000.00 $0.00 
 MiniGRAND and Auxiliary Communication Device (ACD) Testing - This  
 subtask involves testing of the MiniGRAND Automated Testing Systems 
  (ATS), ACD modifications, and ACD temperature tests.  Funding was  
 approved for this subtask at the December 1, 2005, SSTS meeting. 
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 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.247 Support for the Development of the SG System at  
 Rokkasho Reprocessing Plant 
 [USA A 1351 / S. Johnson] 
 A.247.05 LANL $814,000.00 $724,863.00 
 RRP Integration of Inspection Equipment - The Vitrified Canister Assay  
 System (VCAS) detector is ready for shipment.  Shipping instructions  
 from the IAEA are needed prior to shipment.  The housings for the  
 external gamma monitors for VCAS have been fabricated (after IAEA  
 approval of the drawings).  The ion chambers are being assembled into  
 the housings.  The intention is to ship these monitors to Japan with the  
 VCAS detector.  Work is in progress on the data acquisition system for  
 the Temporary Canister Verification System.  Some electronic  
 components need to be supplied by the IAEA in order to complete the  
 system. 

 A.247.09 LANL $176,000.00 $162,226.00 
 RRP Project Coordination - This subtask provides LANL with funding for 
  regular reporting to the IAEA, concerning all LANL Rokkasho  
 Reprocessing Plant (RRP) work.  This subtask is in progress. 
 A.247.17 BMI $46,105.00 $28,519.00 
 Netscreen Security Audit - This subtask involves a security audit of the  
 IAEA's VPN/Firewall Appliance by Battelle Memorial Institute (BMI).   
 The IAEA concurs that the project has been completed successfully.   
 This subtask is closed. 
 A.247.18 LANL $191,000.00 $75,349.00 
 Stand-Alone Integrated Review Software (IRS) and Training - This  
 subtask concerns the provision of an IRS system based on the generic  
 LANL software tailored for use at RRP.  This system is intended to be  
 used as an interim and backup review system to the I3S inspector  
 review system.  Data export and a three-detector version of the isotopic  
 comparison code have been completed and are being tested.   
 Differentiating between Pu and Cm in waste measurements is in  
 progress.  An implementation plan is being discussed with the IAEA.  A 
  review training course for IAEA inspectors was held in Rokkasho,  
 Japan, from October 3 to 5, 2005. 

 A.247.19 LANL $866,500.00 $222,503.00 
 UNARM Tool COM Support for NDAR - This subtask involves the  
 conversion of existing LANL software to component object modules  
 (COMs) to support the Non Destructive Assay Review (NDAR) system at  
 RRP.  Import Manager Flow Charts (IAEA Task 2) have been completed.  
  The Software Architecture Document and the Miscellaneous Analyses  
 COM interface specification document have been written.  The Analyses 
  COM prototype modules are in progress.  Work on implementation of the 
  Miscellaneous Analyses COM has begun.  The software development  
 plan has been revised, based on IAEA comments.  A first quarter  
 project review meeting between LANL, the IAEA, and ISPO will be held  
 in Vienna in January 2006. 
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 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.248 Gate Monitor at LWRs Loaded with MOX Assemblies 
 [JNT USA A 1356 / T. Pochet] 
 LANL $330,000.00 $288,139.00 
 The SSTS approved additional funding for this task in October for LANL  
 to complete the original two-detector gate monitor prototype and the  
 documentation for final delivery to the IAEA.  LANL is conducting final  
 testing before shipment to Vienna.  Documentation of the as-built  
 counter is being completed. 
 A.250 Enhanced ANM Capability for HKED Software at SAL 
 [USA A 1369 / N. Doubek] 
 A.250.01 LANL $165,000.00 $165,142.00 
 Written correspondence for IAEA-SAL to answer questions about the  
 LANL hybrid k-edge densitometry (HKED) software capabilities was  
 prepared.  A statement of LANL's commitment to continued support for,  
 and research into, HKED needs of the IAEA was written.  LANL will  
 provide the commitment letter to ISPO.   Stephen Balsley (IAEA) will  
 inform ISPO when the HKED code validation is complete.  When these  
 two items are complete, ISPO and the IAEA will determine whether the  
 subtask can be closed officially. 
 A.251 Expert - Instrumentation Systems 
 [ USA E 1372 /  M. Aparo] 
 CFE $550,000.00 $421,194.00 
 The IAEA did not provide CFE quarterly reports.  Information regarding  
 expert James Halbig's activities will be provided in the next quarter. 
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 A.252 Field Support and Implementation 
 [ USA A 931 / R. Carchon] 
 A.252.08 BNL/NCT $59,311.55 $58,944.00 
 The "Consultant's Report on Down Blending of HEU at the Ulba Fuel  
 Fabrication Facility in Oskemen, Kazakhstan" was submitted to the IAEA 
  for review in September 2005, but some charges for this effort were in  
 October. 
 A.252.10 BNL/NCT $68,744.00 $68,612.00 
 The final report entitled:  "The Feasibility of Cask 'Fingerprinting' as a  
 Spent-Fuel, Dry-Storage Cask Safeguards Technique" (ISPO-523) was  
 submitted to the IAEA in November. 
 A.252.10 LLNL $81,000.00 $75,202.05 
 Gamma Camera - The final report entitled:  "The Feasibility of Cask  
 'Fingerprinting' as a Spent-Fuel, Dry-Storage Cask Safeguards  
 Technique" (ISPO-523) was submitted to the IAEA in November, 2005. 
 A.252.14 LANL $146,000.00 $117,184.00 
 FDMS and RR Codes - The completion of FDMS was delayed to  
 accommodate higher priority work for the IAEA, namely Rokkasho  
 Reprocessing Plant software tasks.  Nevertheless, integration work by  
 both Shirley Klosterbuer and Joe Longo continued in November.  A new  
 addition to this small software application is the complete FDMS  
 Software User Guide. This guide replaces, and improves upon, the  
 'Quick Instructions' notes prepared originally for the customer.  The  
 LANL UNARM Baseline 2 release with FDMS integration is being  
 finalized. 
 A.252.16 LANL $41,000.00 $34,500.00 
 Recalibration of the Hulls Measurement and Monitoring System (HMMS) - 
  ISPO is waiting for IAEA acceptance of the final report. 
 A.253 Expert - Specifications of Data Collection and  
 Evaluation Software for RRP (P4) 
 [USA A 1398 / S. Johnson] 
 CFE $410,477.00 $379,272.00 
 This CFE task was completed as of December 31, 2005.  The expert  
 Joseph Damico has been reassigned under Task D.158:  "Expert -  
 Design, Development, and Implementation of Data Collection and  
 Evaluation Software for RRP."  The IAEA did not provide CFE quarterly  
 reports.  This task is closed. 
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 A.256 Evaluation Software for HKED Spectral Analysis for  
 the Joint IAEA/JSGO On Site Analytical Laboratory at  
 the Rokkasho Reprocessing Plant 
 [USA A 1420 / G. Duhamel] 
 LANL $160,000.00 $160,342.00 
 A demonstration copy of the "hardware free" version of the LANL HKED  
 software was provided to Herbert Ottmar (ITU-Karlsruhe) for evaluation  
 and testing purposes.  The analyses to be done by Mr. Ottmar will help  
 to demonstrate the range of actinide concentrations to which the LANL  
 HKED software can be applied.  ISPO will obtain IAEA concurrence  
 prior to official project closeout. 
 A.257 Consultant - Chemical Separation Techniques for  
 Environmental Samples 
 [USA A 1432 / Y. Kuno] 
 Clemson $298,000.00 $219,442.00 
 This task has provided expertise to improve certain radiochemistry  
 separation methods used in the analysis of radionuclides in safeguard  
 samples at the IAEA Safeguards Analytical Laboratory (SAL).  This work 
  is being performed by James Navratil (Clemson University) and Amanda 
  Padgett (Clemson University graduate student).  Dr. Navratil has  
 submitted the final report for review.  When the IAEA has reviewed this  
 final report and all comments are addressed, ISPO will closeout this  
 A.258 Detection System for In Situ Measurements of Neutron 
  Signatures from Spent Fuel Storage Containers 

 [USA A 1434 / Y. Lee] 
 LANL $180,000.00 $117,702.00 
 This task involves the design of a detector with the capability of in-situ  
 reverification of the nuclear material inventory inside dry storage casks  
 (both concrete and metal), in the event of the loss of continuity of  
 knowledge and/or other reasons.  This reverification needs to be done  
 from the exterior of the casks without removal of cask shielding.   
 Laboratory experiments using the measurement method of choice (high  
 energy neutron imaging) are ongoing.  A prototype measurement jig has  
 been designed, and construction will begin soon.  Arrangements for INL 
  dry storage cask field-testing is on schedule.  LANL anticipates a  
 proof-of-principle measurement activity in the spring of 2006.  Assuming 
  a positive outcome of the proof-of-principle field tests, the IAEA plans  
 to submit a request for additional funds for the construction and delivery  
 of a field-usable detector system. 
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 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 A.259 Expert - Development of New Seals 
 [USA E 1452 / M. Zendel] 
 CFE $402,900.00 $291,095.00 
 This CFE task will be complete on January 31, 2006.  The expert Halvor  
 Undem has been reassigned under Task E.148:  "Expert - Senior  
 Sealing systems Engineer."  The SSTS approved this new assignment  
 at its May 18, 2005 meeting.  The IAEA did not provide CFE quarterly  
 reports.  Dr. Undem's activities will be reported in the next quarter. 
 A.262 Coordinated Experts' Meeting on Noble Gas  
 Monitoring and Sampling 
 [JNT USA A 1494 / J. Whichello] 
 BNL $25,000.00 $23,722.00 
 There was no activity this quarter.  The approved scope of work has  
 been completed.  ISPO is in the process of closing out this task. 
 PNNL $70,194.00 $69,854.00 
 This task received additional funding at the December 1, 2005, SSTS  
 meeting.  Ted Bowyer was funded to prepare a final report based on the  
 September 2005 "Coordinated Experts Meeting on Noble Gas Monitoring" 
  and to make a presentation to the IAEA in Vienna.  Dr. Bowyer has  
 completed the first draft of the final report, which is being circulated to  
 the international audience who attended the noble gas technical  
 meeting. 
 A.263 Traceability of DA Measurements - Provision of NBL  
 Certified Reference Materials 
 [USA A 1496 / S. Balsley] 
 NBL $103,000.00 $32,802.00 
 Peter Mason (NBL) has requested further input from the IAEA regarding  
 projected needs for HEU metal standards and the composition of a  
 uranium impurity standard.  The IAEA has indicated a need for fifty units 
  of HEU metal.  They are surveying Safeguards Analytical Laboratory  
 (SAL) personnel for impurity standards.  The IAEA has indicated that it  
 will respond regarding an impurity standard by the end of January.  NBL  
 has supplied the SAL with sixty-nine certified reference material (CRM)  
 units, as of the end of FY05.  The remaining item requested under Task  
 A.263 is fifteen units of the new plutonium metal standard, which is  
 currently in storage at LANL and awaiting shipment to NBL.  The IAEA  
 acquisition of the plutonium metal standard (CRM 126-A) is on hold,  
 until NBL plutonium receiving and shipping activities are restarted. 
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 A.264 Analytical Quality Control - Participation of SAL in NBL 
  SME Programme 
 [USA A 1497 / S. Balsley] 
 NBL $25,000.00 $5,125.00 
 The Safeguards Analytical Laboratory (SAL) will be participating for the  
 first time in the NBL Safeguards Measurement Evaluation Program.  Dr.  
 Srinivasan has drawn up a list of  measurement evaluation program  
 samples to be sent to SAL for uranium assay and isotope abundance  
 measurements.  The samples will be shipped to SAL in January 2006.   
 Dr. Srinivasan will evaluate the measurement results with specific  
 attention to conformity to (bias and precision) international target values. 
 A.265 Environmental Sampling Evaluation Support 
 [USA A 1498 / W. Fuhr] 
 ORNL $209,000.00 $170,628.00 
 Environmental Sampling Evaluation Support - Diane Fischer (ORNL)  
 completed the final revisions to the Environmental Sampling  
 Safeguards Technical Report.  The IAEA published the report during  
 the fourth quarter of 2005.  ORNL has planned a consulting trip to  
 Vienna during January 2006. 
 A.265.01 ORNL $32,000.00 $32,000.00 
 ORIGEN/SCALE Software and Training - The approved scope of work for 
  this subtask has been completed, according to ORNL.  ISPO will obtain 
  IAEA concurrence prior to project closeout. 
 B.080 Training Workshop in Design Information Review for  
 the Entire Life Cycle of Research Reactors 
 [USA B 984 / P. Rodriguez] 
 BNL/SAC $305,000.00 $305,000.00 
 This task is on stand by. 
 ORNL $0.00 $0.00 
 This task is on stand by. 
 B.080.01 ISPO $90,200.00 $90,200.00 
 This task is on stand by. 
 B.082 Safeguards Training Course: Enrichment Technology 

 [USA B 1001 / M. Hunt] 
 ORNL $389,255.00 $389,255.00 
 This task is on stand by. 
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 B.084 Revision of Introductory Course on Agency SG (ICAS) 

 [USA B 1106 / H. Barroso] 
 BNL/ENT $15,144.00 $15,144.00 
 Sonalysts $644,000.00 $516,467.00 

 This task is on stand by. 
 B.090 Workshop on Quality Assurance Techniques 
 [JNT USA B 1277 / D. Neal] 
 SAM $150,000.00 $98,415.00 
 B.090.01 SAM $84,000.00 $78,199.00 
 STAT-A-MATRIX (SAM) conducted a five-day workshop on Quality  
 Management Systems from November 7 to 11, 2005, and a two-day  
 seminar on Quality Management for Safeguards Managers on November  
 14 and 15, 2005.  Charles Aubrey and Michael Flynn were the  
 instructors.  These two sessions complete the deliverables on the  
 current contract.  The IAEA has submitted a request for continued  
 support in 2006. 
 B.091 Training on Remote Monitoring and Unattended  
 Monitoring 
 [USA B 1337 / P. Hypes] 
 B.091.03 LANL $273,500.00 $91,885.00 
 Radiation Review Software Training - The SSTS approved funding at its 
  December 1, 2005, meeting for LANL to modify the Radiation Review  
 course and deliver it in Vienna. 
 B.091.03 Sonalysts $181,500.00 $92,451.00 
 LANL and Sonalysts delivered the pilot course on MIC and Radiation  
 Review Software in May 2005.  The IAEA asked that modifications to the 
  course be made and that it be delivered in the first quarter of 2006.  The 
  SSTS approved funding for this request at the December 2005 meeting. 
   The training course upgrade work is expected to start in January 2006. 
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 B.093 IAEA Participation in U.S. Sponsored Training  
 Courses 
 [ USA B 0086 / P. Hypes] 
 B.093.05 LANL $787,286.00 $488,600.00 
 Advanced Plutonium Verification Techniques (APVT) - The SSTS  
 approved funding at its December 1, 2005, meeting for LANL to deliver  
 the APVT course at LANL from February 22 to March 3, 2006. 
 B.093.06 LANL $1,225,748.00 $795,373.00 
 NDA Training for New IAEA Inspectors - The Inspector Nondestructive  
 Assay (NDA) course was held in August.  LANL completed material  
 moves, administrative work, potential electrical safety hazard repairs,  
 and return of borrowed equipment to their owners.  The SSTS approved  
 additional funding at its December 1, 2005, for LANL to deliver the next  
 NDA course in August 2006. 
 B.093.07 BNLCONTR $12,000.00 $0.00 
 Expert Support to ICAS - Dr. Gerald Bosler assisted the IAEA with the  
 gamma portion of the NDA module of the 53rd session of ICAS.  This  
 task is complete. 
 B.093.07 LANL $74,000.00 $73,100.00 
 This task is on stand by. 
 B.093.07 SRNL $47,000.00 $45,065.00 
 This task is on stand by. 
 B.094 Neutron Pulse Simulator for Training and Testing 
 [USA B 1401 / P. Hypes] 
 LANL $529,300.00 $434,413.00 
 The SSTS approved additional funding at its October 6, 2005, meeting  
 for LANL to develop an additional option in the Neutron Pulse Simulator  
 software, which would allow students to simulate different neutron  
 detector heads, and different types and amounts of nuclear material.   
 The new funding became available in late 2005. 
 B.096 Workshop on Additional Protocol Activities 
 [USA B 1415 / M. Hunt] 
 BNL/NCT $320,679.00 $75,484.00 
 BNL drafted a detailed course outline for the Additional Protocol  
 Workshop to be conducted at BNL in 2006.  BNL and SAIC are providing 
  units in the course for IAEA inspectors to implement the AP and to  
 perform satisfactory complementary access (CA) inspections.  In  
 November 2005, Brian Boyer traveled to Helsinki to observe the AP  
 Complementary Access (APCA) course, that the IAEA and STUK  
 conducted with twelve IAEA inspector students.  Chris Gazze is  
 assembling a detailed site map and categorizing facilities for the best  
 choices for the inspector students to learn CA.  John Valente is  
 creating the mock declaration for the inspector students to analyze. 
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 B.098 Enhanced Observational Skills 
 [USA B 1446 / M. Hunt] 
 Sonalysts $258,000.00 $228,851.00 
 There has been no activity reported for this quarter. 
 B.099 Physical Inventory Taking Computer Based Training 
 [USA B 1464 / V. Cisar] 
 BMI $175,000.00 $90,023.00 
 The IAEA postponed the deadline for this task to the end of 2005  
 pending a response from BMI.  BMI has submitted all documents related 
  to this task to the IAEA for review and comment.  Based on this  
 submittal, the IAEA feels that sufficient progress has been made to  
 complete the project. 
 B.101 Expert - Senior Instrumentation Specialist - Training in 
  NDA Equipment and Procedures 
 [USA B 1418 / A. Hamilton] 
 IAEA $230,000.00 $116,327.00 
 The IAEA did not provide CFE quarterly reports.  Information regarding  
 expert Philip Hypes' activities will be provided in the next quarter. 
 C.102 Development of Safeguards for Final Disposal of  
 Spent Fuel in Geological Repositories - SAGOR Phase 
  II 
 [JNT USA C 1204 / M. Diaz-Menendez] 
 ISPO $5,389.00 $5,389.00 
 The IAEA submitted a request for follow-on work under 05/PSS-06:   
 "Application of Safeguards to Geological Repositories (ASTOR), Group  
 of Experts."  The SSTS approved this new request at its December 1,  
 2005, meeting.  The work will be done under Task C.118.  This task is  
 closed. 
 LANL $58,600.00 $58,600.00 
 The approved scope of work is complete.  This task is closed. 
 SNL $17,947.32 $17,947.32 
 The approved scope of work is complete.  This task is closed. 
 C.105 Expert - Development of the Safeguards System for  
 Rokkasho Reprocessing Plant (Ehinger) 
 [USA C 1257 / S. Johnson] 
 CFE $934,500.00 $789,403.00 
 The expert Michael Ehinger completed his assignment with the IAEA on 
  December 8, 2005.  The IAEA did not provide CFE quarterly reports.   
 This task is closed. 
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 C.110 Development and Test of an Integrated Safeguards  
 Scheme for Transfers to Dry Storage at CANDU  
 Reactors 
 [JNT USA  C 1388 / J. Doo] 
 State Dept. $9,300.00 $9,300.00 
 Jon Sanborn (State Department) participated in field trials of an  
 integrated safeguards approach for the CANDU facilities at the Wolsong 
  Nuclear Power Station (Republic of Korea) in April 2005.  The purpose  
 of the meeting was to identify integrated safeguards methods to reduce  
 the IAEA inspector effort during spent fuel transfers from the reactor  
 facility to dry cask storage.  Dr. Sanborn is preparing a final report for the 
  IAEA.  This task will remain open until the IAEA concurs with the final  
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 C.111 Safeguards System for Chernobyl Unit 4 
 [JNT USA E 1445 / O. Zatsepin] 
 BNL/NCT $281,000.00 $254,403.00 
 BNL reviewed the results of the August meeting at Chernobyl Nuclear  
 Power Plant (NPP).  Plans were made for a review meeting in the next  
 quarter in Vienna. 
 Sonalysts $246,000.00 $124,275.00 
 Colin Carroll worked with the IAEA to prepare for the installation of the  
 Chernobyl Shelter Access Point Monitoring system.  The monitoring  
 system was installed at the end of November 2005.  Mr. Carroll updated  
 the Chernobyl Unattended Monitoring System Design Document to  
 reflect design changes that were made by CFE James Halbig following  
 the August 2005 Chernobyl Shelter site survey.  The Design Document  
 is used by the Agency staff to document the Access Point monitoring  
 system design and to communicate the Agency’s plans to the  
 Chernobyl NPP managers.  Mr. Carroll participated in a post-installation  
 debriefing meeting in Vienna, where the Agency installation team  
 discussed problems that they encountered during the monitoring system 
  installation.  The Agency team reported that they did not have sufficient 
  time to install the monitoring equipment at access point 131.  They will 
  require an additional day and a half to complete this work. The  
 installation of monitoring equipment at access point 131 is scheduled  
 tentatively for February 2006. 

 C.111.01 LANL $60,900.00 $43,193.00 
 Instrumentation Assistance to Chernobyl Shelter - LANL designed and  
 manufactured a new preamplifier board.  The new design allows  
 separate control of temperature and PMT gain drift.  Four MCA sets  
 intended for installation in Chernobyl have been assembled and tested  
 in the environmental chamber in November 2005, during the visit of  
 James Halbig and Lucyna Ksiezak (IAEA). 
 C.111.02 LANL $50,000.00 $26,205.00 
 MiniADC Installation Support - The original date that Mike Browne was  
 to travel to Chernobyl conflicted with other required trips.  Dr. Browne will 
  travel to Chernobyl in February 2006 to assist in the setup and  
 characterization of the IAEA system. 
 C.111.03 IAEA $23,000.00 $0.00 
 UMS Electrical Installation Support - The IAEA will execute an  
 installation contract directly with the Chernobyl Nuclear Power Plant  
 (ChNPP) for electrical work at ChNPP. 
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 C.112 Consultant - Development Support for Integrated  
 Safeguards 
 [USA C 1451 / D. Hurt] 
 IAEA $60,000.00 $46,937.00 
 C.112.01 ISPO $57,000.00 $43,616.00 
 The consultant James Larrimore completed his work under a contract  
 with BNL for the period from January to September 2005, to assist the  
 IAEA in the development of documentation for integrated safeguards.   
 The contract was extended through November to cover final reporting to  
 BNL on input to safeguards approaches.  The SSTS approved funding  
 in September for an extension of this consulting work during 2006.  The  
 contract will be placed through BNL. 
 C.112.02 BNL/NCT $16,000.00 $0.00 
 There has been no activity reported for this quarter. 
 C.112.02 BNLCONTR $78,500.00 $0.00 
 There has been no activity reported for this quarter. 
 C.113 Development of Techniques to Estimate the  
 Separative Capacity of R&D Isotopes 
 [USA C 1476 / W. Bush] 
 BNL/NCT $25,000.00 $16,594.00 
 BNL reviewed the draft report by LLNL, with input from the multi-lab  
 team.  BNL suggested changes and wrote a draft executive summary  
 and a conclusion section.  LLNL incorporated the changes.  BNL  
 reviewed the revised draft and made final suggestions. 
 LANL $40,000.00 $28,877.00 
 John Lyman (LANL) reviewed the draft report and submitted suggestions 
  for changes to Mona Dreicer (LLNL).  He suggested modifications to his 
  contributions, in response to questions and comments about the  
 complete report. 
 LLNL $55,000.00 $48,585.00 
 The final draft has been distributed for comments to the task  
 participants.  The report will be completed in the next quarter. 
 ORNL $40,785.00 $10,499.00 
 There has been no activity reported for this quarter. 
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 C.114 Develop a PBMR Operational Model to Identify and  
 Quantify Proliferation Indicators and Possible  
 Diversion Scenarios 
 [USA C 1547 / Y. Touil] 
 INL $40,000.00 $29,069.00 
 Using its advanced PEBBED code, INL completed the detailed core  
 isotopic modeling work required to determine whether or not safeguards  
 could be terminated for spent PBMR fuel.  INL completed the  
 "Evaluation of the Strategic Value of Fully Burnt PBMR Spent Fuel"  
 report and submitted it to ISPO.  ISPO forwarded it to the IAEA for review 
  and comment in December. 
 C.115 Quality Management Specialist 
 [USA C 1555 / J. Patten] 
 IAEA $171,042.00 $0.00 
 Richard McCullough is expected to start this CFE assignment in  
 January 2006. 
 C.116 Determination of Decommissioned Status of Facilities 

 [USA C 1561 / Y. Touil] 
 BNL/NCT $130,000.00 $0.00 
 There has been no activity reported for this quarter. 
 C.117 Expert - Enrichment Plant Safeguards 
 [  /  ] 
 IAEA $50,000.00 $0.00 
 The SSTS approved this position and the selection of Michael Uzzle by  
 phone poll in November.  Dr. Uzzle will begin his assignment in the  
 Section for System Studies on February 13, 2006. 
 C.118 Application of Safeguards to Geological Repositories  
 (ASTOR), Group of Experts 
 [USA C 1580 / M. Diaz Menendez] 
 ISPO $0.00 $0.00 
 The SSTS approved this task on December 1, 2005, as a follow-on to  
 Task C.102.  Bruce Moran (NRC) and Rob Cockerham (State  
 Department) will represent the United States in experts' meetings.  The  
 experts will participate at no cost to the USSP. 

 Tuesday, January 31, 2006 Page 17 of 42 
 4Q 



   Title     
 TaskID Subtas [Agency# / Task Officer] Organizatio Total  Budget Total Spent Comments 
 D.122 Systems Engineering Process for SGIT 
 [USA D 1158 / G. Cherif] 
 D.122.01 CGE&Y $251,000.00 $162,839.00 
 The initial Quick Scan has been conducted.  A master plan has been  
 approved by IAEA.  The SGIT System Engineering Process (SSEP) 2.1  
 and SSEP 2.2 have been delivered and accepted by the IAEA.  The  
 IAEA requested a change to the project plan.  As not all SGIT sections  
 were susceptible to adopting CMMI, Cap Gemini Ernst & Young  
 (CGE&Y) agreed to develop a framework that allows for CMMI, as well as 
  for IT Infrastructure Library and ISO-compliant processes.  An adapted  
 project plan will be presented to the Steering Committee in January  
 2006. 
 D.122.02 BIT $70,000.00 $67,868.00 
 There has been no activity reported for this quarter. 
 D.122.03 IAEA $70,000.00 $0.00 
 Bloodworth Integrated Technology (now a subsidiary of Diversified  
 International Sciences Corporation) traveled to the IAEA to work with  
 SGIT-ISI (Section for System Infrastructure Support) and SGIT-ISH  
 (Section for Software and Hardware Services) in their process  
 improvement effort.  BIT/DISC worked with the SGIT-ISI team leads to  
 identify areas of improvement   BIT/DISC facilitated a team working  
 session that developed the final Service Catalog and worked on "Help  
 Desk," "Services Desk," Change Management, and the communications  
 plan. 
 D.136 Expert - Divisional Information Security Policy Officer  
 - Terrence Dunn 
 [USA D 1335 /  J. Baute] 
 CFE $775,200.00 $625,463.00 
 The IAEA did not provide CFE quarterly reports.  Information regarding  
 expert Terrence Dunn's activities will be provided in the next quarter. 
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 D.137 Consultants - Assistance on Information Collection  
 and Information Systems 
 [USA D 1126 / V. Braguine] 
 D.137.01 BNL $16,000.00 $0.00 
 D.137.01 ISPO $73,840.00 $48,023.00 
 Allen Locke - Mr. Locke was scheduled to consult from November 7 to  
 18, but had to postpone.  He will reschedule sometime in early 2006. 
 D.137.03 LANL $103,000.00 $82,200.00 
 Jeff Bedell - There has been no activity reported for this quarter. 
 D.137.04 LANL $235,000.00 $172,527.00 
 Arvid Lundy - No work was scheduled or done during the past quarter.   
 The next work is scheduled from January 9 to January 20, 2006 in  
 Vienna and will continue to focus on methodology and use of scientific  
 literature as part of IAEA's open-source collection and country  
 evaluations. 
 D.137.06 PNNL $180,000.00 $161,565.60 
 Ned Wogman - There has been no activity reported for this quarter.  Ned  
 Wogman is scheduled to consult with SGIT for two weeks from February 
  11 through February 26, 2006, and for two weeks in May 2006. 
 D.137.07 SNL $138,962.90 $124,117.50 
 Joyce van Berkel - There has been no activity reported for this quarter. 
 D.137.08 LLNL $161,000.00 $106,707.85 
 George Anzelon  - Dr. Anzelon consulted with SGIT/IIS from November  
 28 to December 9, 2005.  He evaluated scientific literature and other  
 open source information.  Dr. Anzelon analyzed various technical issues 
  for SGIT.  He participated in a workshop on advanced information tools  
 for safeguards information analysis. 
 D.137.09 LLNL $117,862.00 $83,209.33 
 William Domke - There was no activity this quarter.  Funding from this  
 subtask will be used for a consulting visit by Lisa Owens Davis, under  
 Subtask D.137.15, during the first quarter of 2006. 
 D.137.11 LLNL $72,982.27 $85,851.93 
 Roger Miller - Mr. Miller consulted with SGIT/IIS from October 3 to 14,  
 2005.  He analyzed open source information on nuclear fuel cycle  
 activities, answered various technical questions for SGIT, and prepared  
 written analytical reports. 
 D.137.12 LANL $57,000.00 $47,588.00 
 Richard Wallace - Dr. Wallace consulted with SGIT/IIS from October 17  
 to 28, 2005. 
 D.137.13 LLNL $29,500.00 $29,969.00 
 Doug Vogt - There has been no activity reported for this quarter. 
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 D.137.14 LLNL $29,500.00 $29,908.00 
 Jim Hassberger - There has been no activity reported for this quarter. 
 D.137.15 LLNL $0.00 $0.00 
 Lisa Owens Davis - There has been no activity reported for this quarter.   
 Plans were made with the IAEA for a consulting visit during the first  
 quarter of 2006, using funds remaining from Subtask D.137.09. 
 D.137.16 LLNL $12,000.00 $0.00 
 Cyndee Annese - There was no activity this quarter.  Ms. Annese will be  
 working with the IAEA for two weeks beginning January 23, 2006. 
 D.137.17 LANL $20,000.00 $1,666.00 
 Caroline Mason - The contract between LANL and Ms. Mason was  
 placed.  LANL prepared and approved the travel for Ms. Mason to work in  
 Vienna from November 28 to December 9, 2005.  Ms. Mason completed  
 her consulting assignment as planned. 
 D.137.18 ISPO $0.00 $0.00 
 Jacob Blackford - Mr. Blackford consulted for two weeks with SGIT-IIS  
 from December 5 to 17, 2005.  He produced a paper on clandestine  
 nuclear procurement networks. 
 D.137.19 ORNL $30,000.00 $0.00 
 Leonard Phillips - There has been no activity reported for this quarter. 
 D.137.20 ORNL $30,000.00 $19,171.00 
 James David Snider - There has been no activity reported for this  
 D.137.21 PNNL $22,000.00 $12,919.00 
 Winston Little - There has been no activity reported for this quarter. 
 D.137.22 BNL $35,000.00 $0.00 
 Maryam Tatavosian - In October, former intern Maryam Tatavosian began 
  providing a total of thirty-six weeks of consultancy support in open  
 source research to SGIT's Information Analysis Unit, from Mercyhurst  
 College, where she is in graduate school. 
 D.137.23 LLNL $56,000.00 $0.00 
 Jonathan Essner - The SSTS approved funding at its December 2005  
 meeting for LLNL to hire former intern Jonathan Essner to perform five  
 and one half months of consultancy support to do open source research 
  for SGIT's Information Analysis Unit.  He will begin work in January  
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 D.141 Internship Program 
 [USA D 1396 / A. Hamilton] 
 D.141.04 BNL $803,634.00 $716,791.00 
 There has been no activity reported for this quarter. 
 D.141.04 BNL/OEP $85,000.00 $259,864.00 

 D.141.05 IAEA $105,000.00 $60,573.00 
 Christopher Dalton - Mr. Dalton worked on the Common Inspection  
 Onsite Software Package (CIOSP) 2.  He continued preparing the JNFL  
 project for their QA Audit.  Mr. Dalton finished giving the CIOSP user a  
 Goal Quantity adjustment user interface, which required changes to the  
 database.  He worked on adding a new inspection into the system.  Mr.  
 Dalton wrote a new Configuration Management (CM) Plan for the JNFL  
 project.  The purpose of a CM plan is to provide information on the  
 requirements and procedures necessary for the CM activities of a  
 project.  The CM Plan identifies the software, hardware, and  
 documentation CM requirements, establishes the items of the project  
 that will be subject to SM, identifies the staff organization, roles, and  
 responsibilities, and defines the activities and the schedules of the SM  
 activities. 

 D.141.07 BNL/OEP $900,000.00 $238,421.00 
 Preparations are being made for the Intern Symposium, to be held on  
 February 22, 2006, in Vienna. 

 D.141.08 BNL $22,000.00 $12,685.00 
 Kimberly Van Dyke - Ms. Van Dyke established an effective way of  
 documenting unattended monitoring safeguards systems.  After using a  
 sample system to test the theory, she implemented Chernobyl and  
 BN350 systems into the template.  She created a step-by-step  
 procedure for building LANL-based systems, which will be used to  
 ensure standardization on all future systems.  Ms. van Dyke's  
 assignment at LANL is scheduled to end on January 12, 2006. 
 D.141.08 LANL $45,800.00 $14,892.00 
 The documentation template project is progressing.  A draft template  
 has been created by Kimberly Van Dyke, in collaboration with LANL.   
 She has been implementing and refining this template by organizing  
 configuration information for the Chernobyl Shelter system, which was  
 installed in November of 2005.  A system documentation set will be  
 delivered to the IAEA.  Ms. Van Dyke has made progress in  
 implementing the BN-350 configuration into the template. 
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 D.146 Quality Control Verification Software for Member  
 States Nuclear Material Accounting Reports to the  
 Agency 
 [USA D 1429 / X. Wang] 
 SAIC $135,000.00 $140,641.00 
 SGIT accepted the final software changes for the selected change  
 requests.  AWST delivered the final QCVS package on October 27,  
 2005.  They provided a summary report on the maintenance phase,  
 including the distribution of hours spent on the various maintenance  
 tasks.  The task is complete. 
 D.148 Expert - Special Technology Coordinator 
 [USA D 1443 /  M. Nicholas] 
 CFE $438,200.00 $304,290.00 
 The IAEA did not provide CFE quarterly reports.  Information regarding  
 expert John Hilliard's activities will be provided in the next quarter. 
 D.149 Specialist Training for IAEA's Imagery Analysts 
 [USA B 1442 / F. Claude] 
 D.149.01 IAEA $8,501.00 $8,501.00 
 The IAEA has deferred additional training in satellite imagery analysis  
 until a decision is reached as to how to proceed with the satellite  
 imagery analysis laboratory upgrade.  This subtask is on stand by. 
 D.150 Expert - Systems Analyst 
 [USA D 1460 / J. Smith] 
 CFE $428,100.00 $299,689.00 
 The IAEA did not provide CFE quarterly reports.  Information regarding  
 expert Scott Miller's activities will be provided in the next quarter. 
 D.151 IAEA Safeguards Information System Re-engineering  
 Project 
 [USA D 1461 / L. Costantini] 
 TBD $0.00 $0.00 
 This task provides a mechanism for POTAS-funded support to the ISIS  
 Re-engineering Project.  Non-POTAS support is tracked under Task  
 SP.62. 
 D.151.01 LLNL $26,000.00 $0.00 
 Proof-of-Concept Tests - The SSTS approved this subtask at its  
 December 1, 2005, meeting.  Ken Masica (LLNL) will work with the IAEA 
  for two weeks in January 2006 to review plans for proof-of-concept tests  
 for the proposed technology for the IRP. 
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 D.152 Software, Hardware and Database Provision for  
 Satellite Imagery Analysis Support 
 [USA D 1477 / F. Claude] 
 IAEA $100,000.00 $0.00 
 At its December meeting, the SSTS approved the application of funding 
  previously approved under Tasks D.152 and SP.66 to a new proposal  
 for the upgrade of the satellite imagery analysis laboratory (SIAL).  The  
 IAEA had received a revised proposal for upgrading SIAL in August.   
 They were awaiting SSTS concurrence with the proposal before using  
 the funds.  The IAEA is placing a contract with the technology  
 providers, a collaboration between Space Imaging, Hewlett Packard,  
 and Intergraph Corporation. 
 D.153 Junior Professional Officer for the JNFL Project 
 [ USA X 1513 / S. Johnson] 
 IAEA $102,000.00 $44,217.00 
 The IAEA did not provide JPO quarterly reports.  Information regarding  
 Gregory Gerrein's activities will be provided in the next quarter. 
 D.154 Expert - IAEA Safeguards Information System  
 Re-engineering Project 
 [USA D 1520 / L. Costantini] 
 IAEA $230,000.00 $23,173.00 
 The expert Richard Watts began his CFE assignment in October 2005.   
 The IAEA did not provide CFE quarterly reports.  Information regarding  
 Mr. Watts' activities will be provided in the next quarter. 
 D.155 Imagery Analyst 
 [USA D 1519 / F. Claude] 
 IAEA $50,000.00 $0.00 
 Recruitment for this position is on hold. 
 D.156 Software Development Support: LIMS for the SAL 
 [USA D 1523 / S. Balsley] 
 IAEA $55,000.00 $55,000.00 
 The IAEA is implementing Phase 2 (SALIMS preparation phase) of this  
 task under regular budget funding.  ISPO has asked the IAEA to  
 consider using Construx to assist in Phase 2. 
 D.157 Windows/Office 2003 Migration for Safeguards 
 [USA D 1548 / R. Gronvius] 
 IAEA $87,750.00 $0.00 
 Due to delays in placing the contract, the IAEA has decided to rebid the 
  project. 
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 D.158 Expert - Design, Development and Implementation of  
 Data Collection and Evaluation Software for RRP 
 [USA D 1556 / R. Gaetano] 
 IAEA $100,000.00 $0.00 
 The expert Joseph Damico will begin this CFE task on January 1, 2006.  
  Mr. Damico has worked with the IAEA since September 2002, under  
 Task A.253. 
 D.159 Design and Definition for an Enhanced Information  
 Analysis Architecture 
 [USA D 1564 /    Murray] 
 Azura Media $5,200.00 $0.00 
 Thomas Chiginsky participated in the IAEA's three-day technical  
 workshop entitled:  “Design and Definition for an Enhanced Information  
 Analysis Architecture,” from November 29 to December 1, 2005, in  
 Vienna.  He gave a presentation on deep and invisible web mining. 
 LLNL $32,000.00 $25,511.00 
 Doug Vogt and Dave Fuess participated in the IAEA's three-day  
 technical workshop entitled:  “Design and Definition for an Enhanced  
 Information Analysis Architecture,” from November 29 to December 1,  
 2005, in Vienna. 
 MITRE $8,600.00 $0.00 
 Mark Maybury participated in the IAEA's three-day technical workshop  
 entitled:  “Design and Definition for an Enhanced Information Analysis  
 Architecture,” from November 29 to December 1, 2005, in Vienna.  He  
 gave a presentation on open source analysis tools. 
 SNL $14,000.00 $152.00 
 The IAEA held a three-day technical workshop entitled:  “Design and  
 Definition for an Enhanced Information Analysis Architecture,” from  
 November 29 to December 1, 2005, in Vienna.  The workshop was  
 organized by CFE John Hilliard.  David Fuess and Doug Vogt (LLNL),  
 Nabeel Rahal (SNL), Mark Maybury (MITRE), and Tom Chiginsky (Azura  
 Media) attended the workshop and gave presentations. 
 E.119 Upgrading of GARS Review Software and Software  
 Factory Support 
 [USA E 1249 / B Wishard] 
 E.119.01 Aquila $110,000.00 $48,000.00 
 This task is an IAEA direct service contract with Aquila to provide quick  
 response to software upgrades for Aquila designed General Advanced  
 Review Software (GARS) and related products.  The IAEA is to notify  
 ISPO when requests for work are sent to Aquila.  Aquila expended the  
 final funding under the existing contract.  Aquila received an IAEA  
 purchase order for follow-on funding for GARS and Software Factory  
 Support, through December  2006. 
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 E.122 URM Systems Standardization and Support 
 [USA E 1274 / K. Ferstl] 
 E.122.02 LANL $70,000.00 $66,839.00 
 Radiation Review for VXI Integrated Fuel Monitor (VIFM) - LANL finished  
 this task with the completion of Radiation Review 3.2.0.0, which was  
 released as part of Baseline 2 on December 9, 2005.  This version  
 supports reading unsigned VIFM data in the new VIFM file format.  ISPO  
 will obtain IAEA concurrence prior to project closeout. 
 E.122.03 LANL $140,000.00 $38,042.00 
 Performance Review Software - Work on the Performance Review  
 Software task is on hold, pending the consideration of a new  
 specification and a draft proposal from LANL which recommends a  
 change of scope for the existing task.  Peggy Moore and Shirley  
 Klosterbuer drafted a new Performance Monitoring Software  
 Requirements Specification in mid-September.  They forwarded it and  
 the draft proposal to Max Aparo (IAEA) for comment.  LANL intends to  
 resume work, pending the outcome of the IAEA review of the proposed  
 change of scope. 
 E.122.04 LANL $314,000.00 $310,356.00 
 Multi-Instrument Collect Generic Module (MICGM) - LANL has indicated  
 that this subtask was complete in August 2005.  ISPO will obtain IAEA  
 concurrence prior to project closeout. 
 E.122.06 LANL $489,000.00 $487,500.00 
 Auxiliary Communication Device (ACD) - LANL has indicated that this  
 subtask is complete.  ISPO is interfacing with LANL and the IAEA to  
 confirm that all work is complete. 
 E.122.08 LANL $157,000.00 $87,673.00 
 Unattended Monitoring System (UMS) Software Modifications - The  
 issues relating to ILON Configuration and ILON Terminal were  
 addressed.  New versions will be included in Baseline 2. 
 E.122.09 LANL $77,700.00 $69,900.00 
 Completion and Delivery of Baseline 1 - LANL has indicated that this  
 subtask is complete.  ISPO will obtain IAEA concurrence prior to project 
  closeout. 
 E.122.10 LANL $100,000.00 $103,100.00 
 Study to Convert IAEA Neutron Coincidence Counting (INCC) and  
 Isotopic Review (ISO) to Component Object Modules (COM's) - This was  
 a scoping subtask for the conversion of INCC and ISO to COM's.  LANL  
 has stated the work under this subtask is complete.  ISPO will obtain  
 IAEA concurrence prior to subtask closeout. 
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 E.122.11 LANL $121,000.00 $83,710.00 
 Generic Software Components for the Chernobyl Conditioning Facility -  
 The primary outstanding work is the new DVR and the program to help  
 set the filtering parameters in the field (DataFiltering, DaFi).  The new  
 DVR program will be included in the Baseline 2 release in December  
 2005.  The Data Filtering program is dependent on the latest version of  
 MiniGRAND firmware 4.2x being completed.  This will not be completed  
 with Baseline 2, but will be released as an interim release. 
 E.122.12 LANL $241,077.00 $53,493.00 
 Decomposition of Analysis Modules - All import functionality from  
 Radiation Review was removed and put it into Import COMs.  This was  
 completed with the production of SR Import and MCA Import.  These  
 products will be part of Baseline 3 or a later release. 
 E.122.13 LANL $288,000.00 $111,796.00 
 Control Board and Baseline Release Management and Support - This  
 subtask was created to establish a software control board to better  
 manage the Unattended and Remote Monitoring (UNARM) software  
 product from LANL N-1.  The software board met three times during the  
 last quarter.  Normally, the control board would meet weekly.  In August  
 2005, however, a decision was made jointly with the IAEA, LANL, and  
 ISPO to postpone the delivery of UNARM Baseline 2 Revision 0 until  
 December 2005, to allow other higher priority software tasks to be  
 completed for the Rokkasho project.  This decision eliminated the need  
 temporarily for the software control board to meet.  The software control  
 board meetings resumed the first week in November to discuss the  
 status and schedule of UNARM Baseline 2 Revision 0. 

 E.122.14 LANL $259,500.00 $25,745.00 
 INCC and ISO COM Conversion - This subtask is for the conversion of  
 the INCC and ISO codes to COMs.  The COMs are planned for use at  
 RRP and other IAEA monitoring systems.  Work on this task began at  
 the end of October 2005.  The dummy Import COM modules (minimal  
 functionality) were completed. 
 E.122.15 LANL $55,000.00 $2,997.00 
 Unattended Monitoring System (UMS) Software Support - This subtask  
 provides the IAEA with continuous critical technical support regarding  
 UMS software issues, which need to be evaluated and corrected on an  
 accelerated schedule.  One technical support request involving the  
 ability to select drives in the copy file function was addressed and  
 documented.  The issue was recorded in LANL's Team Track issue  
 tracking system. 
 E.122.16 LANL $61,000.00 $0.00 
 Baseline 2 Software Training - The SSTS approved funding at its  
 December 1, 2005, meeting for LANL to conduct Baseline 2 Collect and 
  Review Software training for the IAEA in Vienna. This training is  
 scheduled for January 2006. 
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 E.122.17 LANL $34,000.00 $0.00 
 Advanced Multiplicity Shift Register (AMSR) Upgrade - The SSTS  
 approved funding at its December 1, 2005, meeting for LANL to correct a 
  problem identified with the AMSR in unattended operations.  The  
 problem is caused by fast accidentals.  LANL will modify new Field  
 Programmable Gate Arrays, ship them to the IAEA, and send an expert  
 to the IAEA to do the installation, testing, and training on the modified  
 AMSR. 
 E.125 Remote Monitoring and Unattended Digital  
 Surveillance Systems 
 [USA E 1330 / M. Aparo] 
 E.125.13 LANL $69,000.00 $22,413.00 
 Optional Imaging Sensor Development Support - Advances were made  
 on the IPIX camera effort.  Software development proceeded and was  
 able to benefit from lessons learned in the update and delivery of the  
 new DVR 2.0.0.0 in the UNARM Baseline 2 Rev 0 product.  An  
 immersive viewer and architecture using IPIX cameras was  
 implemented and tested in a demonstration system. 
 E.126 Expert - Safeguards Equipment Systems Information  
 Security (Tolk) 
 [USA E 1339 / M. Aparo] 
 CFE $715,700.00 $585,135.00 
 The expert Keith Tolk completed his CFE assignment in December  
 2005.  The IAEA did not provide CFE quarterly reports.  This task is  
 complete. 
 E.127 Expert - Remote Monitored Surveillance Systems  
 Development and Implementation Coordination  
 (Regula) 
 [ USA E 1350 / M. Aparo] 
 CFE $584,700.00 $451,989.00 
 The IAEA did not provide CFE quarterly reports.  Information regarding  
 expert James Regula's activities will be provided in the next quarter. 
 E.130 Integrated Safeguard System for SF Conditioning  
 Facility (Part 2/3 of Chernobyl Transfer and  
 Conditioning Campaign) 
 [USA E 1361 / G. Ingrao] 
 E.130.01 LANL $1,305,000.00 $1,302,988.00 
 This task is related to the work described under Task E.122.11.  All  
 funding from this part of the task is exhausted, and this task is closed.   
 The final work is being completed under E.122.11.  ISPO will obtain  
 IAEA concurrence before officially closing this task. 
 E.130.01 Sonalysts $331,227.00 $324,464.00 
 No work was performed by Sonalysts on this task during this working  
 period. 
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 E.133 Factory Support for DIS 
 [USA E 1108 / B. Wishard] 
 E.133.01 Aquila $513,301.09 $484,841.00 
 E.133.02 Aquila $398,125.91 $189,935.91 
 2005 DIS Factory Support - Kent Brown and Anthony Gonzales continue  
 to provide factory support for the IAEA’s existing digital imaging  
 surveillance (DIS) systems.  Mr. Brown participated in the Next  
 Generation Surveillance System (NGSS) meeting in Vienna in November 
  2005 and is working on the review software design for NGSS.  He  
 continued testing GARS hardware platforms for field use.  Mr. Brown  
 continued work on a conceptual design for a modular UPS system for  
 current and future surveillance systems.  Planning continues for the  
 processing of GARS surveillance data on the SG LAN.  Anthony  
 Gonzales continued testing and upgrading DIS equipment for field use.   
 He provides liaison support with the factory for DCM 14 upgrades.  He is  
 preparing systems and is involved in the planning for GEMINI  
 replacement and DSOS installations in EURATOM countries.  Mr.  
 Gonzales conducted a site survey in Obrigheim, Germany, for the  
 replacement of GEMINI with DIS.  He traveled to Biblis, Germany, to  
 replace two GEMINI systems with DSOS systems and to conduct a site  
 survey of a dry storage facility. 

 E.133.03 Aquila $134,000.00 $28,432.00 
 Additional Factory Support for DIS - Vio Popescu is assisting SGOC3  
 with the Bi Digital Imaging System (BDIS) implementation and redesign. 
   Two more BDIS were installed.  The new BDIS design (drawer version) 
  is in production.  Mr. Popescu is involved in activities required to  
 complete the task of replacing GEMINI systems with DSOS, including  
 concept design, planning, coordination, and site surveys.  Eleven  
 GEMINI were replaced with DSOS systems.  Five of which were  
 completed by Mr. Popescu in Spain, Belgium, and Italy.   
 Hawk-SG-based Digital Image Surveillance (HDIS) System testing and  
 authorization is ongoing.  Mr. Popescu completed the design for the  
 camera extended battery backup solution including IR and night vision  
 for the DCM 14 based systems.  Development of a modular DC-UPS and 
  integration of the PIP9 industrial computer in a nineteen inch  
 medium-size cabinet is ongoing.  Mr. Popescu provided preventative  
 maintenance training for OA inspectors.  He trained a new TIE  
 technician for DSOS installations in field use. 
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 E.134 Mobile Safeguard System for SF Transportation from  
 Chernobyl NPP to Conditioning Facility 
 [USA E 1375 / G. Ingrao] 
 IAEA $55,000.00 $55,000.00 
 E.134.01 SNL $805,355.28 $760,035.25 
 The Phase 3 task to upgrade the MMCT continues to progress on  
 schedule.  The first system was installed during the week of August 29  
 to September 2, 2005, by Giovanni Ingrao, Karl Ferstl, Aleh Zatsepin,  
 and Nina Wilson (IAEA), and Richard Lucero and Jack Bartberger (SNL). 
   The system that was removed from the railcar was shipped from  
 Chernobyl to the IAEA, and then to SNL.  That shipment is undergoing a 
  decontamination survey before being sent to Aquila.  The next step is  
 to upgrade that system to the design completed in Phase 2 of this  
 E.134.02 LANL $257,000.00 $259,295.00 
 E.134.03 Aquila $121,250.00 $64,088.00 
 MMCT system number 1 was returned to SNL from the Chernobyl  
 Nuclear Power Plant.  SNL is determining the procedures for  
 decontaminating the system, prior to delivery to Aquila for an  
 engineering upgrade. 
 E.135 Safeguards Systems for Chernobyl SF Long Term Dry  
 Storage (Part 3/3 of Chernobyl Transfer and  
 Conditioning Campaign) 
 [USA E 1376 / G. Ingrao] 
 E.135.01 LANL $3,923.00 $3,923.00 
 This task is on stand by. 
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 E.137 Next Generation Camera Module and Server-Based  
 Surveillance Systems 
 [USA JNT E 1437 / B. Wishard] 
 E.137.01 Sonalysts $109,666.00 $92,891.00 
 Colin Carroll worked with Max Aparo (IAEA) to develop a change  
 management system to document decisions made during the design  
 and testing of the NGSS.  This system is intended to memorialize the  
 rationale for changing the NGSS User Requirements or design, if this  
 ever becomes necessary, and to ensure that the Section Head of SGTIE 
  approves every design change.  This change management system is  
 necessary to maintain configuration control and to ensure that key  
 project decisions are documented, so that future project participants  
 and managers can understand how the NGSS User Requirements and  
 system design evolved. 
  
 Mr. Carroll participated in a project status meeting in November 2005  
 with representatives of the IAEA, the U.S. Support Program (USSP), the  
 German Support Program (GSP), Dr Neumann Consulting (DNC), and  
 Aquila Technologies.  NGSS Hardware Architecture proposed by DNC,  
 Software Architecture/Implication of Software Architecture for NGSS  
 functionality, Phase I deliverable requirements, Revised Phase II action  
 plan and milestones, Project financing, and Project schedule were  
 discussed.  The next project status meeting is scheduled from March 7  
 to 8, 2006, in Vienna. 

 E.137.02 Aquila $160,000.00 $0.00 
 Phase 1 development of the NGSS is proceeding as scheduled.  The  
 radiation testing at the Prater Reactor has been completed and was  
 presented at an NGSS Review Meeting on November 21 to 22, 2005, in  
 Vienna.  A Review Software Architecture was presented also.  The  
 Review Meeting concluding Phase I of the project has been scheduled  
 for March 7 to 8, 2006, in Vienna. 
 E.139 Expert - Digital Image Surveillance, Unattended  
 Monitoring System Integration and Remote Monitoring  
 Systems Engineer 
 [USA E 1463 / M. Aparo] 
 CFE $354,900.00 $244,295.00 
 The IAEA did not provide CFE quarterly reports.  Information regarding  
 expert Lee ReFalo's activities will be provided in the next quarter. 
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 E.140 Enhancement of Cobra Fibre Optic Seal System 
 [USA E 1475 / G. Weeks] 
 IAEA $346,000.00 $141,400.00 
 This task will improve the usability and reduce the vulnerability of the  
 COBRA seal system (seal and verifier) used by the IAEA.  Development  
 of the new COBRA seal continues.  The housing for a first hand-held  
 reader has been completed.  Testing of optics and computing hardware  
 is on-going.  The new seal mold has been finalized and ordered.  The  
 first seals will be available for testing in January 2006.  The end of  
 Phase 2 (Development Report and Test Plan) is scheduled for March  
 E.142 Vulnerability Assessment of EOSS and IRES  
 Electronic Seals 
 [USA E 1509 / M. Goldfarb] 
 SNL $177,000.00 $117,488.00 
 SNL has conducted a vulnerability assessment of the software and  
 firmware of the IAEA's next generation electronic seal:  the  
 Electro-Optical Sealing System (EOSS).  The final report has been sent  
 to the IAEA.  The IAEA has initiated a small follow-on task (IAEA  
 Request 05/TNS-008) for a very specific vulnerability assessment of the  
 foil membrane in the seal.  SNL has indicated that Task E.142 has  
 been completed.  ISPO will obtain IAEA concurrence prior to official  
 task closeout. 
 E.143 Junior Professional Officer - Engineers Support to  
 Unattended Monitoring 
 [  /  ] 
 IAEA $90,000.00 $45,137.00 
 The IAEA did not provide JPO quarterly reports.  Information regarding  
 Nina Wilson's activities will be provided in the next quarter. 
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 E.144 Ultrasonically Interrogated Metal Seal 
 [USA E 1532 / M. Goldfarb] 
 INL $15,000.00 $9,613.00 
 INL is conducting a feasibility study to verify the IAEA's metal seal in  
 situ, using ultrasonic techniques.  Material for proof-of-concept testing  
 was received from the IAEA.  Ultrasonic testing using the INL  
 technology was initiated.  The IAEA project manager requested that all  
 information relating to this work be protected under US Executive Order  
 12958.  This project information is handled now as C/FGI-MOD  
 (Confidential, Foreign Government Information, Modified Handling  
 Authorized).  Specific project information will not be reported here. 
 PNNL $100,000.00 $93,558.66 
 PNNL is conducting a feasibility study which includes an acoustic  
 method for performing an in-situ verification of the existing IAEA  
 "scratch and solder" interior metal seal signature and metal seal wire.   
 The system will include an acoustic method for performing an in-situ  
 and nondestructive interrogation of the metal seal wire for the purpose of 
  tamper detection.  Tests were performed, data was collected, and a  
 draft report was prepared of the analysis for input into the  
 proof-of-principle report, which is to be submitted to the IAEA and ISPO  
 E.145 VOID-3 Vulnerability Assessment 
 [USA E 1533 / H. Undem] 
 LANL $296,000.00 $151,567.00 
 This task involves a vulnerability assessment of the VOID-3 seal design 
  and the VOID-3 seal prototypes (Task 1).  Assessments of the real-time 
  counterfeit resistant features (Task 2), forensic key features (Task 3),  
 and the development of an operational protocol and an inspector  
 training program (Task 4) are included.  In mid-October, LANL met with  
 IAEA personnel and one of the IAEA's vendors to discuss the project  
 and various seal issues associated with the use of pressure sensitive  
 adhesive label seals.  The vendor provided two new prototype adhesive  
 seal designs.  LANL continued to analyze the original IAEA VOID seal  
 design, as well as these new prototypes.  Preliminary recommendations 
  and a video demonstrating issues are being prepared. 

 E.146 Feasibility Study for Change Detection Software  
 Applied to Metal Seal Signatures 
 [USA E 1534 / H. Undem] 
 INL $52,000.00 $43,924.00 
 INL is conducting a feasibility study to evaluate the use of Change  
 Detection Software to accelerate the verification process of the IAEA's  
 metal seal in the seals laboratory.  The IAEA project manager  
 requested that all information relating to this work be protected under US 
  Executive Order 12958.  This project information is handled now as  
 C/FGI-MOD (Confidential, Foreign Government Information, Modified  
 Handling Authorized).  Specific project information will not be reported  
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 E.147 MMS Software Update 
 [USA E 1535 / G. Weeks] 
 SNL $33,000.00 $18,067.77 
 This task involves the first phase of the Material Management System  
 (MMS) upgrade at the K-Area Material Storage (KAMS) Facility at  
 Savannah River.  Phase 1 funded a meeting between SNL, SRNL, and  
 the IAEA in April, 2005, in Vienna to determine the requirements of the  
 MMS upgrade.  SNL has submitted a revised proposal to ISPO and the  
 IAEA for Phase 2 funding of the actual MMS upgrade.  A meeting will be 
  held in Vienna between SNL and the IAEA to determine the status of  
 Phase 2.  Larry Desonier (SNL) participated in the KAMS MMS  
 Requirements Meeting in Vienna.  He continues to work with Michael  
 Goldfarb and Georg Weeks (IAEA) to refine the requirements for the  
 upgrade. 

 SRNL $8,000.00 $0.00 
 Please see Task E.147, Contractor: SNL. 
 E.148 Expert - Senior Sealing Systems Engineer 
 [  /  ] 
 CFE $0.00 $0.00 
 This CFE position was approved by the SSTS at its May 18, 2005  
 meeting.  Halvor Undem will begin this CFE task on February 1, 2006.   
 Dr. Undem has worked with the IAEA since January 2004, under Task  
 A.259. 
 E.149 Vulnerability Assessment of the "Sign and Forward  
 System' (SNFS)" 
 [USA E 1581 / Alessandrello] 
 SNL $179,000.00 $0.00 
 This task involves a Vulnerability Assessment (VA) of a Sign and  
 Forward System (SNFS) developed by the IAEA.  It was approved at the  
 December 1, 2005, SSTS Meeting.  The purpose of the SNFS is to  
 provide the IAEA with a secure means of adding authentication  
 signatures to data files and transferring them between computers.  The  
 SNFS has been developed and tested by the IAEA using internal  
 resources.  The SNFS will be used by the IAEA at installations (ex:  
 Rokkasho Reprocessing Plant) where remote transmission of data files  
 from unattended cabinets to a central location exists.  The ultimate goal 
  of this VA is to provide the IAEA with a high level of confidence that the 
  SNFS cannot be tampered with, and that authentic data is received. 

 F.032 Consultant - Services Safeguards Issues (R. Hooper) 
 [USA C 1134 / J. Cooley] 
 IAEA $609,336.87 $523,448.00 
 There was no activity during this quarter. 
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 F.036 Fixed Term Assistant - Procurement Services 
 [USA F 1472 / A. Hamilton] 
 IAEA $356,000.00 $0.00 
 The IAEA did not provide CFE quarterly reports.  Information regarding  
 expert Philip Beauparlant's activities will be provided in the next quarter. 
 S.026 The Design and Development of an Orientation Course 
  for U.S. CFEs and IAEA Staff 
 [USA X  943 /  ] 
 ISPO $395,487.00 $395,487.00 
 ISPO discussed the project to update the Guidebook and to develop a  
 Guidebook for interns with the contractor Jeanne Anderer.  Al Queirolo  
 met with Ms. Anderer in Vienna in November, and Jake Blackford met  
 with her in December, to discuss various aspects of the Guidebook  
 project.  ISPO plans to amend the contract in the first quarter of 2006  
 and to begin providing information to Ms. Anderer so that she can  
 proceed with the project.  ISPO plans to have the intern Guidebook  
 available for the next class of interns that will begin in September 2006. 
 S.036 Integrated Safeguards Consultations 
 [ USA X 1315 / L. Gourgon] 
 BNL/NCT $799,245.00 $798,899.00 
 Dave Gordon received comments on his report and incorporated them.   
 Jon Sanborn (Department of State) requested and received a copy of the 
  report, in support of his bilateral meetings with France, Germany, and  
 the United Kingdom, in the beginning of December.  The report will be  
 released officially in January 2006. 
 ISPO $32,349.00 $32,349.00 
 LLNL $12,300.00 $12,300.00 
 ORNL $33,875.00 $33,875.00 
 PNNL $25,000.00 $24,505.00 
 SNL $9,894.51 $9,894.51 
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 S.037 ISPO Recruitment Program 
 [USA X 942 /  ] 
 ISPO $276,422.00 $276,521.00 
 ISPO staff participated in several trade shows to distribute information  
 regarding various IAEA opportunities.  Donna Occhiogrosso, Al  
 Queirolo, and Jacob Blackford attended the IEEE Nuclear Science  
 Symposium and Medical Imaging Conference, held in Puerto Rico in  
 October.  Susan Pepper participated in the Society of Women  
 Engineers Career Fair in Anaheim, California, in November, with  
 Catherine Osiecki (BNL-Office of Educational Programs) to recruit  
 candidates for IAEA Internships.  Donna Occhiogrosso and Debra Pettit 
  attended the ANS Winter Meeting in Washington, DC, in November.   
 Catherine Nielsen (ANL) and Paola Luchi (State Department) joined  
 ISPO at the ANS meeting.  Plans were made to attend the West 2006  
 conference in San Diego, California, in January 2006. 

 S.049 IAEA Travel for US Support Program Tasks 
 [USA X  1306 / A. Hamilton] 
 IAEA $1,867,024.00 $1,434,491.00 
 This task provides funding to the IAEA for task related travel.  The  
 SSTS responds to quarterly travel projections prepared by the IAEA's  
 Support Program Administration. 
 S.053 Non-Proliferation and Disarmament (NDF) Funding for  
 SG Equipment 
 [USA X 1342 / A. Reynaud] 
 IAEA $3,106,000.00 $3,078,387.00 
 This task was established to track the expenditure of funding provided  
 through the Nonproliferation and Disarmament Fund (NDF) in 2000.  The 
  NDF office approved funding in 2000 for the procurement of equipment  
 for the geospatial laboratory and digital image surveillance.  ISPO, the  
 IAEA, and the State Department's NDF office are working together to  
 expend the remaining funding and to close out this account. 
 S.057 USVC Funding in 2001 for SG Equipment 
 [USA X 1393 / A. Reynaud] 
 IAEA $10,154,770.44 $8,893,108.02 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2001 US Voluntary Contribution for the procurement of  
 Safeguards equipment. 
 S.060 Contracts Labor Charge 
 [  /  ] 
 ISPO $231,707.00 $183,080.00 
 This task provides funding for the labor charges that are incurred by the  
 BNL Procurement and Property Management Division, while executing  
 contracts and purchase orders for USSP tasks. 
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 S.061 2002 U.S. Voluntary Contribution for Safeguards  
 Equipment 
 [USA X 1490 / A. Reynaud] 
 IAEA $6,634,575.73 $5,426,598.90 
 This task was established to track the expenditure of the 2002 US  
 Voluntary Contribution for Safeguards Equipment. 
 S.062 ISIS Reengineering 
 [USA D 1491 / M. Strohmayer] 
 IAEA $9,069,516.67 $358,741.00 
 This task was established to track US Voluntary Contributions to the  
 ISIS Reengineering Project (IRP).  In October, the IAEA announced the  
 selection of Microsoft and Hewlett Packard to provide the platform for the 
  new information system.  A new US cost free expert (CFE) Richard  
 Watts began his assignment in October as part of the IRP team, under  
 Task D.154. 
 S.062.01 IAEA $612,943.33 $412,943.33 
 NPT Accounting Software - ISPO received a request from the IAEA to  
 provide funding for three additional features in the NPT Accounting  
 Software, which was completed last quarter.  The SSTS will consider  
 this request in January 2006. 
 S.065 NDF 2002 

 IAEA $4,155,000.00 $2,132,531.00 
 This task was established to track the expenditure of funding provided  
 through the Nonproliferation and Disarmament Fund (NDF) in 2002.  The 
  NDF office approved funding for high priority NDA and surveillance  
 equipment.  ISPO, the IAEA, and the State Department's NDF office are  
 working together to expend the remainder of the funding and to close out 
  the account. 
 S.066 2003 USVC for Safeguards Equipment 
 [  /  A. Reynaud] 
 IAEA $7,700,000.00 $3,216,355.78 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2003 US Voluntary Contribution for the procurement of  
 Safeguards equipment. 
 S.069 2004 USVC for Safeguards Equipment 
 [  / A. Reynaud] 
 IAEA $4,359,600.00 $1,222,329.44 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2004 US Voluntary Contribution for the procurement of  
 Safeguards equipment. 
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 S.071 NDA Training Course Relocation 
 [  /  ] 
 IAEA $5,000.00 $0.00 
 There has been no activity reported for this quarter. 
 INL $45,000.00 $15,386.00 
 INL continued to develop the details of project elements required for the  
 potential relocation of the NDA training for IAEA inspectors from LANL  
 to INL.  It was determined that the first feasible training date at INL  
 would be early in 2007, and that some funding would need to be  
 authorized by about a year prior to the first training date.  Documented  
 Safety Analysis review of potentially involved INL facilities continued in  
 order to establish a detailed, final work scope for the relocation project.   
 Preparations were made to discuss project status with the SSTS and  
 ISPO during a project review to be held at INL in January 2006. 
 ISPO $36,000.00 ($1,060.00) 
 ISPO continues to monitor the progress of INL's efforts to relocate the  
 NDA Training Course. 
 LANL $24,000.00 $23,500.00 
 There has been no activity reported for this quarter. 
 SRNL $4,000.00 $0.00 
 There has been no activity reported for this quarter. 
 S.072 Technical Meeting on Novel Technologies (including  
 discussion of OIOS MSSP Management Audit),  
 Washington, February 24-25, 2005 
 [  /  ] 
 IAEA $0.00 $0.00 
 This task is on stand by, awaiting proposals from the IAEA for new  
 activity related to novel technologies.  Many such activities are being  
 conducted under other USSP tasks described in this report. 
 S.073 2005 USVC for Safeguards Equipment 
 [  / A. Reynaud] 
 IAEA $4,247,492.03 $0.00 
 This task was established to track the IAEA's expenditure of funding  
 provided in the 2005 US Voluntary Contribution (USVC) for the  
 procurement of Safeguards equipment.  When use of this funding was  
 reviewed and approved by the SSTS in May 2005, the SSTS asked that  
 the IAEA use remaining funding from previous years before using the  
 2005 USVC funding.  This will ensure that previous years' funding is  
 expended completely. 
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 S.074 Enrichment Technical Meeting 
 [  / J. Whichello] 
 LLNL $16,000.00 $16,397.00 
 George Anzelon completed final revisions to the report of Working Group 
  3 on the detection of undeclared enrichment activities and on the  
 verification of R&D enrichment facilities.  He contributed to the final  
 review and editing of the overall technical meeting report.  Work on this  
 task is complete. 
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 S.075 Safeguards Tools for the Future 
 [  /  ] 
 BNL/NCT $11,000.00 $0.00 
 Brian Boyer and Chris Gazze (former IAEA safeguards inspectors)  
 attended the IAEA Safeguards Workshop on "Safeguards Tools of the  
 Future," held in Newport, Rhode Island, from October 10 to 14, 2005.   
 They contributed their field expertise and operational realities to each of 
  the two working groups’ solutions of two different safeguards inspection 
  scenarios. 
 INL $9,500.00 $11,718.00 
 Kevin Young participated in the IAEA Safeguards Workshop on  
 "Safeguards Tools of the Future," held in Newport, Rhode Island, from  
 October 10 to 14, 2005.  He gave a presentation on the HazMat Cam. 
 ISPO $17,000.00 $0.00 
 ISPO organized the IAEA Safeguards Workshop on "Safeguards Tools  
 of the Future," held in Newport, Rhode Island, from October 10 to 14,  
 2005.  The workshop presented the IAEA with new technologies that  
 might be available in the next five to ten years and drafted a roadmap of  
 how they might be used to help the Agency’s nuclear inspectors to do  
 their jobs more efficiently and effectively.  More than sixty-five people  
 attended the workshop.  Twenty-three people gave presentations on new 
  or future technologies that might improve how inspectors do their jobs.   
 Participants came from the IAEA, six Member State Support Programs,  
 the private sector, academia, and the US national laboratories. The  
 IAEA was represented by ten participants, led by Nikolai Khlebnikov,  
 director of the division of Safeguards Technical Support (SGTS). 

 LANL $20,000.00 $16,762.00 
 Kelly Michel and Nate Schanfein attended the IAEA Safeguards  
 Workshop on "Safeguards Tools of the Future," held in Newport, Rhode  
 Island, from October 10 to 14, 2005.  Mr. Schanfein and Ms. Michel  
 made a thirty-minute presentation on Virtual Reality Facilities and their  
 potential applications and benefits for the IAEA in training,  
 familiarization, system architecture planning, and long distance support. 
   Ms. Michel served as one of two principal facilitators for managing and  
 assembling the final report for the conference.  The final report included 
  a list of prioritized goals and objectives, as recommended by non-IAEA  
 attendees at the conference. 

 LLNL $9,500.00 $11,129.00 
 Ken Masica participated in the IAEA Safeguards Workshop on  
 "Safeguards Tools of the Future," held in Newport, Rhode Island, from  
 October 10 to 14, 2005.  He made a presentation on tools for information 
  security. 
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 ORNL $10,000.00 $9,937.00 
 Chris Pickett participated in the IAEA Safeguards Workshop on  
 "Safeguards Tools of the Future," held in Newport, Rhode Island, from  
 October 10 to 14, 2005.  Mr. Pickett made a presentation on "Real Time  
 Tracking & Surveillance."  He assisted in the preparation of the  
 workshop's final report. 
 PNNL $12,000.00 $11,051.38 
 Caroline Mathews and Tyrone Blackburn attended the IAEA Safeguards  
 Workshop on "Safeguards Tools of the Future," held in Newport, Rhode  
 Island, from October 10 to 14, 2005.  Ms. Mathews and Mr. Blackburn  
 attended several sessions designed to review specific inspector  
 scenarios and to develop recommendations to the IAEA.  PNNL  
 demonstrated an X-ray fluorescence spectroscopy (XRF) metal analysis  
 tool, currently being deployed under NA-242’s INECP with Custom  
 Agents in partner countries. 
 SNL $17,000.00 $4,014.15 
 Susan Caskey and Jason Coombs participated in the IAEA Safeguards  
 Workshop on "Safeguards Tools of the Future," held in Newport, Rhode  
 Island, from October 10 to 14, 2005. 
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 Sonalysts $86,000.00 $61,703.00 
 The IAEA (with the support of the USSP) convened the workshop on  
 "Safeguards Tools of the Future," held in Newport, Rhode Island, from  
 October 10 to 14, 2005, to set a roadmap for identifying and developing  
 new technologies to support inspectors in the field.  Technical experts  
 from government, academia, and private industry explored technology  
 trends and identified the characteristics of technology that would be  
 available in five to ten years to enable Agency safeguards inspectors to  
 perform their jobs more effectively and efficiently. 
  
 Twenty-three people presented papers on topics such as:  Sensors and  
 Surveillance, Tracking and Navigation, Communications, Security,  
 Computing, and Information Analysis.  Presentations included virtual  
 reality tools, geo-collaboration tools, wearable computers, 'reachback'  
 technology, statistical data mining, and geo-location devices that use  
 inertial guidance when GPS signals are not available, such as in a  
 building or underground.  A video recording of the presentations is  
 available on DVD from the Department of Safeguards or from the USSP. 
  
  
 Dr. Shirley Jackson and Dr. Vinton Cerf were keynote speakers.  Dr.  
 Jackson (President of Rensselaer Polytechnic Institute and former chair 
  of the U.S. Nuclear Regulatory Commission) highlighted the Agency’s  
 need to harness new technology to fulfill its missions.  She emphasized 
  the need for strong educational institutions to provide the Agency with  
 staff who are well educated in science and technology.  Dr. Cerf (Vice  
 President of Google Inc. and one of the inventors of the Internet)  
 discussed the future of the Internet and how the convergence of widely  
 varied applications on the Internet might affect the manner in which  
 Safeguards inspectors perform their job. 
  
 The workshop participants made recommendations to assist the  
 Agency in developing a technology strategy grouped according to the  
 following categories:  Communications, Data Processing, Security,  
 Sensors and Surveillance, and Non-Technology Related Issues.  The  
 participants strongest recommendation was to establish an operations  
 center at IAEA Headquarters, which would provide a framework for  
 implementing many of the technologies identified. 
 W.001 Work For Others 
 [  /  ] 
 LANL $17,740.00 $22,858.00 
 This task is used to reclaim funding from completed tasks at LANL,  
 which will be redirected to new activities at LANL.  The financial  
 numbers for this task are incorrect.  ISPO is working to resolve them. 
 W.001.01 LANL $0.00 ($68,746.00) 
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 W.003 Work for Others 
 [  /  ] 
 ORNL $390.00 $390.00 
 This task is used to reclaim funding from completed tasks at ORNL,  
 which will be redirected to new activities at ORNL. 
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